COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/24/2004

ESTIMATE SUMMARY 14:44:11
CONTID: C14215 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14215-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 281.0 DAYS TIME ALLOW: 5/1/200¢ FIXED COMPLETION DAT
SILT, EAST PERCENT TIME: 108.91 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: IM 0701-160
Silt, East
NAME OF ROAD: I-70
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/24/2004 DATE TIME STARTED 08/18/2003
1800 NORTH TAFT DATE LET 03/27/2003 DATE WORK BEGAN 08/18/2003
DATE AWARDED 04/09/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/23/2003 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 08/18/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,297,497.39 PARTICIPATING $ 3,226,920.07 S 68,155.35
AWARD PROJECT AMT: S  3,430,008.57 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.86% TOTAL EARNINGS 3,226,920.07 68,155.35
FUNDS AVAILABLE: $ 70,577.32 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,226,920.07 68,155.35
TOTAL CLAIMS: $ 0.00 RETATNAGE -17,467.00 -872.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,209,453.07 67,283.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,209,453.07 67,283.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,283.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14215-BID ESTIMATE RUN 05/24/2004
PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 37,313.000 37,313.000
SY 0.000 0.00
1.55000 37,313.000 57,835.15
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 1,036.200 0.000
SF 1,036.200 2,176.02
2.10000 1,036.200 2,176.02
0015 202-00504 *REMOVAL OF EXPANSION DEVICE 581.000 581.000
LF 0.000 0.00
65.50000 581.000 38,055.50
0020 202-00810 REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 187.500 187.500
LF 0.000 0.00
3.00000 187.500 562.50
0030 202-01300 *REMOVAL OF END ANCHORAGE 22.000 22.000
EACH 0.000 0.00
320.00000 22.000 7,040.00
0035 203-01140 ROLLING 31.000 31.000
HOUR 0.000 0.00
65.00000 31.000 2,015.00
0040 203-01500 BLADING 28.000 28.000
HOUR -11.000 -792.00
72.00000 17.000 1,224.00
0045 203-01510 BACKHOE 11.500 11.500
HOUR 0.000 0.00
49.00000 11.500 563.50
0050 203-01582 TRUCK (DUMP) 35.000 35.000
HOUR -16.000 -880.00
55.00000 19.000 1,045.00
0055 203-01590 FRONT END LOADER (RUBBER TIRE) 49.000 49.000
HOUR -32.000 -1,760.00

55.00000 17.000 935.00
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PCN: 14215-BID ESTIMATE RUN 05/24/2004
PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-02330 LABORER 96.000 11.000
HOUR 85.000 2,550.00
30.00000 96.000 2,880.00
0065 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0070 210-01130 *RESET GUARDRAIL TYPE 3 263.500 263.500
LF 0.000 0.00
13.50000 263.500 3,557.25
0075 210-04030 *MODIFY GUARDRAIL 0.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0080 210-04200 *ADJUST GUARDRAIL 13,813.000 13,813.000
LF 0.000 0.00
2.20000 13,813.000 30,388.60
0085 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 3,945.190 3,945.190
TON 0.000 0.00
9.00000 3,945.190 35,506.71
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 149.090 149.090
TON 0.000 0.00
45.00000 149.090 6,709.05
0095 403-09110 *STONE MASTIC ASPHALT 51,206.350 51,206.350
TON 0.000 0.00
31.00000 51,206.350 1,587,396.85
0100 403-34801 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 919.680 919.680
TON 0.000 0.00
31.00000 919.680 28,510.08
0105 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 3,964.230 3,964.230
TON -1.320 -303.60
230.00000 3,962.910 911,469.30
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 24,905.000 24,905.000
GAL 0.000 0.00
0.85000 24,905.000 21,169.25
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PCN: 14215-BID ESTIMATE RUN 05/24/2004
PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 388.800 388.800
LF 0.000 0.00
93.00000 388.800 36,158.40
0120 518-01104 *BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 124.000 124.000
LF 0.000 0.00
25.00000 124.000 3,100.00
0125 601-03040 *CONCRETE CLASS D (BRIDGE) 21.500 21.500
cy 0.000 0.00
700.00000 21.500 15,050.00
0130 602-00000 *REINFORCING STEEL 519.000 519.000
1B 0.000 0.00
1.25000 519.000 648.75
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,700.000 1,700.000
LF 0.000 0.00
13.00000 1,700.000 22,100.00
0140 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0145 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0150 606-02003 *END ANCHORAGE (NONFLARED) 17.000 17.000
EACH 0.000 0.00
1,550.00000 17.000 26,350.00
0155 606-02005 *END ANCHORAGE (FLARED) 7.000 5.000
EACH 0.000 0.00
2,650.00000 5.000 13,250.00
0160 612-00001 *DELINEATOR (TYPE I) 51.000 51.000
EACH 0.000 0.00
22.75000 51.000 1,160.25
0165 612-00002 *DELINEATOR (TYPE IT) 4.000 4.000
EACH 0.000 0.00

24.00000 4.000 96.00
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PCN: 14215-BID ESTIMATE RUN 05/24/2004
PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00003 *DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0175 614-00012 *SIGN PANEL (CLASS II) 52.000 52.000
SF 0.000 0.00
20.00000 52.000 1,040.00
0180 614-73010 *PIEZO ELECTRIC TUBE, CLASS 2 (INSTALL ONLY) 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0185 614-80006 *SURFACE CONDITION ANALYZER 3.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
0190 614-80387 *RUMBLE STRIP (GRINDING) 207,853.000 207,853.000
LF 0.000 0.00
0.09000 207,853.000 18,706.77
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
68,668.00000 1.000 68,668.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
L s 0.000 0.00
3,000.00000 1.000 3,000.00
0205 627-00001 *PAVEMENT MARKING PAINT 787.500 787.500
GAL 0.000 0.00
25.00000 787.500 19,687.50
0210 627-00005 *EPOXY PAVEMENT MARKING 1,156.000 1,056.000
GAL 94.200 4,333.20
46.00000 1,150.200 52,909.20
0215 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 390.000 0.000
(XWALK-STOPLINE
SF 390.000 3,510.00
9.00000 390.000 3,510.00
0220 630-00000 FLAGGING 2,100.000 1,842.500
HOUR 17.500 332.50

19.00000 1,860.000 35,340.00
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PCN: 14215-BID ESTIMATE RUN 05/24/2004
PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00007 TRAFFIC CONTROL INSPECTION 34.000 31.000
DAY 1.000 110.00
110.00000 32.000 3,520.00
0230 630-00012 TRAFFIC CONTROL MANAGEMENT 65.000 54.000
DAY 3.000 1,725.00
575.00000 57.000 32,775.00
0235 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 21.600
EACH 0.000 0.00
52.00000 21.600 1,123.20
0240 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 125.000 101.700
EACH 10.800 626.40
58.00000 112.500 6,525.00
0245 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 53.000 44.100
EACH 3.600 226.80
63.00000 47.700 3,005.10
0250 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 544.000 489.600
SF 0.000 0.00
9.00000 489.600 4,406.40
0255 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.000 0.00
550.00000 4.500 2,475.00
0260 630-80359 PORTABLE MESSAGE SIGN PANEL 139.000 122.000
DAY 17.000 2,125.00
125.00000 139.000 17,375.00
0265 630-80360 DRUM CHANNELIZING DEVICE 19.000 17.100
EACH 0.000 0.00
25.00000 17.100 427.50
0270 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 49.000 21.600
EACH 22.500 675.00
30.00000 44.100 1,323.00
0275 630-80380 TRAFFIC CONE 1,065.000 720.000
EACH 238.500 3,637.13
15.25000 958.500 14,617.13
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PCN: 14215-BID ESTIMATE RUN 05/24/2004
PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,800.000 0.000
FA 1,800.000 1,800.00
1.00000 1,800.000 1,800.00
0290 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 46,684.110 46,748.210
FA -64.100 -64.10
1.00000 46,684.110 46,684.11
0300 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 900-00006 ADDED ITEM (DOLLAR)/ CO #4 - MCR LINE #1, DOLLARS 48,128.000 -48,128.000
WITHHELD FOR CORRECTIVE WORK 04
DOL 48,128.000 48,128.00
1.00000 0.000 0.00
0330 900-00006 ADDED ITEM (DOLLAR)/ CO #5 LIQUIDATED DAMGES FOR -450.000 -450.000
WORKTIME VIOLATIONS
DOL 0.000 0.00
1.00000 -450.000 -450.00

CAT 0200 CURRENT AMT $ 3,283,497.39 § 68,155.35% 3,212,920.07

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0320 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00$ 14,000.00

PROJECT TOTAL CURRENT AMT § 3,297,497.39 $ 68,155.35 % 3,226,920.07



